CALIFORNIA :
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00087.1

TITLE: Top Down Design & Construction DATE: 04/06/2016
State Route 180 - Supplemental
PROJECT: Construction Package No. 1 CONTRACT NO:HSR 13-06

CONTRACTOR: Atin: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street, Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:
This supplemental change order is to compensate the Contractor for Construction Zone Enhanced Enforcement

Program (COZEEP) services and for the direct costs of associated drainage work plus applicable markups, in
conjunction with the Top Down Construction work at State Route 180 established under Change Order No. 00087.
Payments for the services and work wili be progressed and billed at the actual monthiy cost plus applicable markups.

EXTRA WORK AT TIME & MATERIALS

The services and work shall be in accordance with HSR 13-06 Book 2, Section 17.9 "Time and Materials Change
Orders" of the General Provisions. The Contractor will be paid against the pay item budget of one hundred and
seventy thousand dollars ($170,000.00) for COZEEP services and three hundred thousand dollars ($300,000.00)
for direct costs associated with the drainage work, established by this Change Order.

The Contractor shall notify the Authority when 75% of the allocated amount ($127,500.00 for COZEEP and
$225,000.00 for Drainage Consfruction) has been expended and shall provide to the Authority, a detailed
estimate, depicting the dollar amount required to complete the remaining work. Any remaining monies after the
completion of all work that is eligible for reimbursement by way of this provisional sum, a Change Order will be
executed to credit those remaining monies back to the Authority.

TIME ADJUSTMENT:
Any delay due to this change order, if any and if determined to be a controlling operation, will be evaluated under a
separate change order in accordance with Section 23.4, "Equitable Adjustments - Limitation on Delay and

Disruption Damages," of the General Provisions.

Quantity  Units

0012R1 00001  Construction Zone Enhanced Enforcement Program 1.0 T&M  $170,000.00 $170,000.00 0
0012R1 00002  Drainage Construction
10 T&M  $300,000.00 $300,000.00 0

Total:  $470,000.00 0

Contractor California High Speed Rail Authority
Aggceptance by _~Submitted by Recommended by Approved by
[l __ - S
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High-Speed Rail Authority
TITLE: Top Down Design & Construction DATE: 04/06/2016
State Route 180 - Supplemental
PROJECT:  Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of Califomia, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract,

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entittement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
“none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or
event contemplated by this Change Order in the form above.

Tutor Perinl/Zachry/Parsons, a Joint Venture
Acceptan
Signatu Date

im Laing - Project Manager/Director /
- Y/2/lL

V\
California High-Speed Rail Authority

Submitted by _ e
ignatu Date
John C. Lee - D-B Oversight Manager 0‘4 /5. /é
Recorimended by .
yture Date
Approval by
Signajure . Huo M Date
’ ugo Mejia - Design & Construction Manager / /
A i‘%ﬂ@% 4/29 /76
o
Contractor California High Speed Rail Authority
Acgeptance by Submitted by Recommended by Approved by
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